6-1-17 OU7 Over-the-shoulder call
MEETING NOTES

PARTICIPANTS: Jack Oman, Dante Rodriguez, Dave Davis, Jeryl Gardner, Dietrick McGinnis, Sarah Peters,
John McMillan, Don Bransford (AECOM), lohn Batchelder, Alma Feldpausch {Ramboll), lonathon
Shireman [CBI}, John Sciacca (AECOM), Jamie Tull (Arcadis), Randy Miller (Broadbent}, Julie Weicheld
(Ramboll}, John Roseberry (Coppers)

DRAFT Agenda topics

- Phase 1 risk assessment

- Status of scoping/planning (Alma). Alma: have not proceeded with risk assessment proper yet,
focusing on phl data, getting heads around it, reflecting on EPA comments, how phl data informs CSM,
update to CSM, informal; reading up on YPT practices, review literature, CERCLA. Dietrick: YPT cultural
resources paper? Alma: has reviewed and are reviewing citations. Alma provide update on next call.

- OU3 example, tech memo for CSM, etc. Alma: CSM update would be first step, includes
understanding land uses, defining areas of assessment, exposure media, receptor populations,
migration pathways. Next step would be defining mine-impacts vs. background, defining background
data. Then screen data for COCs, then flesh out exposure scenarios. D. McGinnis noted extending
investigation out further is important to establishing background. D. Bransford noted “background”
areas still may have anthropogenic impacts {agricultural impacts).

- Lets plan Over-the-Shoulder (0TS steps. Alma: 3 weeks wouldn’t have anything to share yet,
With OU3, did series of tech memos, 3, served as discussion outline, 1 csm included text of that section
for workplan {land use, pathways, receptors), followed by discussion, memorialized discussion in
meeting notes; next one was how to use data, EPCs, etc. Third was quantification of exposures. Results
then built the workplan, nailed down the technical issues. But OU3 was much more complicated than
OU7, maybe don’t need to go to that level of detail. Alma: if can agree on CSM, we will be most of the
way there, maybe wouldn’t need other tech memaos before complete workplan. So, agree to submit
CSM as first deliverable. Jack will figure out when team can submit something. Was concerned about
how process included in Admin Record. Will plan on having CSM interim deliverable for discussion based
on Phase | data, document agreements in minutes and move on. Jack/Alma determine schedule for CSM
submittal, report on next call.

- ¥YPT sampling

- Field ofs reports (EPA). Dante uploaded to Sharepoint site. DONE.

- Data Summary Report [YPT]. Dietrick: sampling completed, doing QA/QC, EPA doing internal
QC, Dante: 30 days, June 19 for data validation. Dietrick: has some historical data as well that would like
to reflect on. DSR relatively quick as soon as data gets through QC, no specific date vet, probably
contractor would complete in June, but client (YPT) would then review and unknown turnaround.
Include with DSR just the data and how collected {first few sections of later report). Dietrick/Ginny
provide update on next call.

- Data validation (EPA}. Dante: analyses done by EPA CLP labs, validation being done by EPA QA
group. Dante provide update on next call.

- Data evaluation (YPT).

- Phase 1 issues
- EPA comments on DSR/CSM update included a number to be addressed in the RL
- Background. Establish background data set and evaluation (ties into risk assessment}. Next call
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discuss how to proceed.

- Agricultural impacts. Distinguish agricultural versus mine impacts. Next call discuss how to
proceed.

- Other parts of drain. DSR shows evidence of mine-impact at north end of Phase | area. EPA
feels further investigation to the north is warranted. ARC does not. What to do with this disagreement?
Touch base on path forward on monthly PM’s call next week. Next call discuss how to proceed.

- Other potential investigations for OU7

- Peripheral Components. lohn Batchelder: not part of pump back system which was north of
site, used to return water from Wabuska Drain to evaporation ponds. ARC had agreed to take samples.
Feature previously investigated in 2004, included in an OU3 DSR. Don Bransford: there were two DSRs
from then for QU3, one for groundwater (September 2005) and one for soil, November 2005
approximate date. Don will locate document and share citation/document with group, discuss on next
call.

- Rail Siding. lohn Batchelder: complicated issue, goes back to 1900, Union Pacific is owner, still
in use, rail still there, have operated for 100 years. There was a smelter there too, Thompson Smelter.
Also Arimetco operated there too. Dante: CH2M to write a work plan to sample for EPA. Placeholder.

- Weber Reservoir

-Dante: reference made to the USGS 2006 article. EPA concludes from the work that certain
sediment layer in Weber Reservoir show mine impact from the site. Dante to setup call to discuss,
within 3 weeks (before next OTS call). Dante will contact Jack, email, to arrange calendars. Next call, Jack
to report who from ARC team will need to involve in review/discussion.

- Rl planning
-Other statistical evaluations feeding into Rl report (see EPA comments 11 to 23 on the
DSR/CSM Update document). Placeholder.

- Maxt call

June 19-21 week. Jack may be traveling early in week. Alma out Wed-Th and early F. John B out most of
F. Dante out ThF. DD avail. leryl earlier in week or end day Th best, but work around Alma. Shoot for
Thursday. Randy thinks Jack has meeting all that day.

Following week, Alma out W, Th out AM. Jeryl, 27%/28" roundtable. NDEP/YPT have Th PM call. DD ok.
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